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Updates since Post-Scrubbing Meeting

While working on BoEs, received some updated numbers: increase of the
Pixels Budget

Cost Post-Scrubbing Today
Total $28.4M $28.6M
Labor $18.6M $18.7M
M&S $2.0M $2.1M
Travel $0.5M $0.6M
CORE $7.3M $7.3M

Cost increase: $189K.

Barrel Mechanic at ANL (welding of cooling pipe): + $370K (labor: $270K, M&S:
$40K and CORE: $80K).

Decrease ANL scope in “Support”: - $246K (labor).
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